



BOARD MEETING AGENDA SUBMITTAL

TO: CVCS Board of Directors
FROM: Peter Kampa, General Manager
Date: January 21, 2020
RE: 7b) Approval of the CVCS 2020 road Improvement Project and Authorize Advertising for Bids

RECOMMENDED ACTION:

Staff recommends the following action:

Approve the plans, specifications for the 2020 Copper Valley Road Improvement Project – Phase 2 and direct staff and Willdan Engineering to advertise the project for bids.

BACKGROUND:

Staff are pleased to present to you the plans, specifications and engineer's estimate for the Copper Valley Pavement Improvement Project – Phase 2. The plans have been prepared by our consultant, Willdan Engineering, and are consistent with the direction provided by the Board at the August 2019 meeting.

The planned schedule for the project is:

- Board of Directors approval to advertise January 21, 2020
- Advertisement for Bids January 22, 2020
- Pre-Bid Meeting/Job Walk February 4, 2020 at 2:00 p.m.
- Bids due March 4, 2020 at 2:00 p.m.
- Board of Directors award of contract March 24, 2020
- Notice to Proceed April 1, 2020
- Contract Construction Period (90 calendar days) April 1, 2020 – June 30, 2020
- Board of Directors approval of Notice of Completion TBD

The contract must be completed in 90 calendar days following the receipt by the successful contractor of a Notice to Proceed.

ATTACHMENTS:

- See above schedule

FINANCIAL IMPACT:

Estimated costs within the budgets amount.